

		Name	Duration	Start	Finish	Predecessors
1		Establish Project Timeline and Schedule	3 days?	3/16/26, 8:00AM	3/18/26, 5:00PM	
2		Allocate Resources to Project Tasks	2 days?	3/19/26, 8:00AM	3/20/26, 5:00PM	1
3		Track Actual vs. Planned Expenditure	1 day?	3/23/26, 8:00AM	3/23/26, 5:00PM	2
4		Establish Communication Channels	2 days?	3/19/26, 8:00AM	3/20/26, 5:00PM	1
5		Prioritize Requirements	1 day?	3/19/26, 8:00AM	3/19/26, 5:00PM	1
6		Design System Integration Approach	2 days?	3/20/26, 8:00AM	3/23/26, 5:00PM	5
7		Define Visual Style Guide	3 days?	3/20/26, 8:00AM	3/24/26, 5:00PM	5
8		Set Up Backend Framework	4 days?	3/24/26, 8:00AM	3/27/26, 5:00PM	6
9		Design Database Schema	5 days?	3/24/26, 8:00AM	3/30/26, 5:00PM	6
10		Integrate Backend Registration Endpoint	3 days?	3/31/26, 8:00AM	4/2/26, 5:00PM	8;9
11		Test User Registration Workflow	3 days?	4/3/26, 8:00AM	4/7/26, 5:00PM	10
12		Implement Activity Input Interface	5 days?	4/3/26, 8:00AM	4/9/26, 5:00PM	7;10
13		Implement Calorie Calculation Engine Backe...	7 days?	4/10/26, 8:00AM	4/20/26, 5:00PM	8;9;12
14		Implement Meal Input Interface	5 days?	4/10/26, 8:00AM	4/16/26, 5:00PM	7;12
15		Define Testing Scope and Objectives	1 day?	4/21/26, 8:00AM	4/21/26, 5:00PM	11;13;14
16		Execute Functional Tests	3 days?	4/22/26, 8:00AM	4/24/26, 5:00PM	15
17		Set Up UAT Testing Environment	4 days?	4/27/26, 8:00AM	4/30/26, 5:00PM	16
18		Deploy Application to Target Environment	7 days?	5/1/26, 8:00AM	5/11/26, 5:00PM	17
19		Implement Alerting Mechanisms	6 days?	5/12/26, 8:00AM	5/19/26, 5:00PM	13;18
20		Prepare Final Project Report	2 days?	5/20/26, 8:00AM	5/21/26, 5:00PM	18;19

Resource Names	15 Mar 26							22 Mar 26							29 Mar 26							5 Apr 26							12 Apr 26							
	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F