

Establish Project Timeline a...
Duration 3 days?
Start 3/16/26, 8:00AM
Finish 3/18/26, 5:00PM

Allocate Resources to Proje...
Duration 2 days?
Start 3/19/26, 8:00AM
Finish 3/20/26, 5:00PM

Track Actual vs. Planned Ex..
Duration 1 day?
Start 3/23/26, 8:00AM
Finish 3/23/26, 5:00PM

Establish Communication C...
Duration 2 days?
Start 3/19/26, 8:00AM
Finish 3/20/26, 5:00PM



Prioritize Requirements
Duration 1 day?
Start 3/19/26, 8:00AM
Finish 3/19/26, 5:00PM


Design System Integration ...
Duration 2 days?
Start 3/20/26, 8:00AM
Finish 3/23/26, 5:00PM

Define Visual Style Guide
Duration 3 days?
Start 3/20/26, 8:00AM
Finish 3/24/26, 5:00PM

Set Up Backend Framework
Duration 4 days?
Start 3/24/26, 8:00AM
Finish 3/27/26, 5:00PM

Design Database Schema
Duration 5 days?
Start 3/24/26, 8:00AM
Finish 3/30/26, 5:00PM






Testing Scope and O...
Duration 3 days?
Start 4/21/26, 8:00AM
Finish 4/21/26, 5:00PM

Execute Functional Tests
Duration 3 days?
Start 4/22/26, 8:00AM
Finish 4/24/26, 5:00PM


Set Up UAT Testing Environ..
Duration 4 days?
Start 4/27/26, 8:00AM
Finish 4/30/26, 5:00PM

Deploy Application to Target.
Duration 7 days?
Start 5/1/26, 8:00AM
Finish 5/11/26, 5:00PM

Implement Alerting
Duration 6 days?
Start 5/12/26, 8:00AM
Finish 5/19/26, 5:00PM



Implement Alerting Mechanism
Duration 6 days?
Start 5/12/26, 8:00AM
Finish 5/19/26, 5:00PM



Prepare Final Project Report
Duration 2 days?
Start 5/20/26, 8:00AM
Finish 5/21/26, 5:00PM